STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM Btk 6201 PagertiofZ
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO. No
CCO#: 302 SUPPLEMENT#: ( | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $31,136,128.86
COST: $217’51 5.00 INCREASE DECREASE [ HEADQUARTERS APPROVAL REQUIRED? YES [] NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [] NO
ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Additional Painting (Field Work) CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
1 (I + i Thi ; Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Siginal Conlract ime: Tirnedl. ThisChangs: Time Adjustments: (including this change) CCO({s): (including this change)
2490 Day(s) 0 Day(s) 630 Day(s) 25 % 1

THIS CHANGE ORDER PROVIDES FOR:

1.Clean and paint miscellaneous steel Tower access items including:
a.Exterior Tower ladders elevations 13 m to 50 m.

b.Tower ladder bolted connections and welded attachments.

c.Tower fagade handrails elevations 13 m to 50 m.

d.Tower fagade grating ledgers and the top of | beams.

e.Fender ladder and mounting bolts.

f.Tower Head platforms and ladder, excluding elevator landing platform
g.Elevator platform at elevation 156 m.

h.Tower access platforms at elevation 53 m.

2.Clean and paint service platform items including:
a.Pullbox and switch box support frames.

b.Field bolted connections.

c.Handrail base plates.

3.Clean and paint bolted connections on the dehumidification platform and handrail at W2.
4.Clean and paint railing mounted on barrier and call box base balts at call box locations.

5.Repair paint on exterior Tower ladders and Tower fagade handrails elevations 50 m to 146 m before Seismic Safety
Opening (SS0O).

6.Repair paint on the access doors on the top of the facades.
7.Repair paint on bikepath railings and posts.
8.Repair paint on cope holes in suspender brackets, where caulking was removed.

Special Provisions Section 10-1.73 "Miscellaneous Metal (Bridge)” requires miscellaneous metal items to be galvanized but
did not specify finish paint. This change order is needed to apply white finish paint over galvanized miscellaneous metal items
that are visible from the roadway and/or waterway in order to maintain the desired aesthetic appearance.

1.Contract Change Order (CCO) 94 S0 “Additional Painting” applied white paint to the exterior Tower ladders and fagade
handrails elevations 50 m to 146 m. This change order will paint the remaining exterior Tower ladders and fagade handrails,
and all of the connections and attachments. Prior to SSQO, paint repair was performed on the Tower ladders and Tower
fagade handrails that were painted under CCO 94 S0. CCO 382 “CIC Tower Painting Completion” will repair damaged paint
on the Tower ladders and handrails that occurred after SSO. Platforms and ladders will also be painted at the Tower Head,
elevator base, and elevation 53 m.

2.CCO 94 S0 applied white paint to the service platform stairs, railings, and landings. This change order will paint the
service platform field connections, electrical support frames, and base plates to match the color of the rest of the structure.
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3.Connection points on the dehumidification platform will be painted white to match the color of the platform and handrails.

4.CCO 44 S0 “Barrier Modifications” installed galvanized railing on the barrier at call box locations that will be painted white
in this change order to match the bridge.

5.CCO 94 S0 applied white paint to the exterior Tower ladders and fagade handrails at elevations 50 m to 146 m and the
bikepath railings and posts. This change order will repair damaged paint that occurred during the installation process since
there was no field fouch-up allowance in CCO 9430 on the exterior Tower ladders and fagade handrails at elevations 50 m to
146 m prior to SSO, CCO 382 “CIC Tower Painting Completion” will repair damaged paint on the ladders and fagade
handrails that occurred after achieving SSO.

6.CCO 286 “Tower Access Doors” modified the seals and locks on the access doors but did not include any provisions to
repair paint damaged by these modifications. This change order will repair the paint damage due to CCQ 286 on the Tower
access doors on the top of the facades. CCO 382 will repair the paint damage due to CCO 286 on the Tower access doors
on the side of the facades.

7.CCO 94 S0 applied white paint to the bikepath railing and posts. However the paint was damaged from multiple activities.
The Contractor damaged the paint during construction operations by using the permanent railing in lieu of temporary safety
railing. The Department directed removal and reinstallation of the railing under CCOs 169 “Bikepath Handrail Maodification”
and195 51 “Bikepath Railing Tolerances — Field" but did not include any provisions to repair paint damaged by these
maodifications. Since the Contractor and Department share responsibility for paint damage to the bikepath railing and posts,
repair costs will be shared.

8.The suspender bracket cope holes were filled with caulk during the fabrication process since the plan sheets did not
require them to remain unplugged. Caulk will be removed from the holes to allow water to drain out the holes and not pool in
the suspender brackets. The Contractor will remove the caulk from the cope holes at no cost and will be compensated to
repair paint after caulking is removed.

The total cost of this change order is $217,615.00 lump sum, which can be financed from the contingency fund. A detailed
cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 3/12/13 THIS REQUEST TOTAL TO DATE
) - ) ) ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date 3/13/13 CERBE ARSI $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 3/18/13 AGREED PRICE $217.615.00 $217,615.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $217,615.00 $217,615.00
FEDERAL PARTICIPATION
Envircnmental: Date
[] PARTICIPATING [[] PARTICIPATING IN PART NONE
Oth ify): ji
rispach HQ., Rick Poley Date _SM2M3 [] NON-PARTICIPATING (MAINTENANCE) [ NON-PARTICIPATING
Oth ify): i i i
er{aposly) Stguct-Maint, Lira. Bl Date 2113 FEDERAL SEGREGATION (if more than one Funding Source or P.LP. type)
District Prior Approval By: HQ, Larry Salhaney Date 3/14/13 DCCO FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
Wi ol i L Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date
A 5t 1t

- (otem

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



